



US Army Corps of Engineers



NEW YORK DISTRICT

FY2016 DREDGING PROGRAM




US Army Corps of Engineers
BUILDING STRONG

Overview:

- FY16 Dredging Program
- Detailed Project Slides



Newark Bay 40ft Phase II, New Jersey




Scope of Work	O&M Dredging
Quantity:	200,000 CY
Material Type:	Silt and Clay
Placement Areas:	Upland
Type of Equipment:	Mechanical
Environmental Windows:	1 January – 30 June
Sch. Advertisement Date:	April 2016
Sch. Bid Opening Date:	May 2016
Sch. Start Date: (NTP)	August 2016
Issues:	None



BUILDING STRONG®


East River - South Brother Island, New York



Scope of Work	O&M Dredging
Quantity:	250,000 CY
Material Type:	Sand
Placement Areas:	Ocean
Type of Equipment:	Mechanical
Environmental Windows:	1 June – 30 September
Sch. Advertisement Date:	May 2016
Sch. Bid Opening Date:	June 2016
Sch. Start Date: (NTP)	October 2016
Issues:	None



Hudson River, New York



Scope of Work	O&M Dredging
Quantity:	150,000 CY
Material Type:	Sand
Placement Areas:	Upland
Type of Equipment:	Mechanical
Environmental Windows:	15 March – 15 July
Sch. Advertisement Date:	June 2016
Sch. Bid Opening Date:	July 2016
Sch. Start Date: (NTP)	August 2016
Issues:	None



BUILDING STRONG®

Port Jersey & Anchorage Channels - Shoal Removal



Scope of Work	Harbor Deepening Program
Quantity:	110,000 CY
Material Type:	Sand & Gravel
Placement Areas:	Ocean
Type of Equipment:	Hopper & Mechanical
Environmental Windows:	1 February – 31 May
Sch. Advertisement Date:	November 2015
Sch. Bid Opening Date:	December 2015
Sch. Start Date: (NTP)	January 2016
Issues:	Siphon Relocation and Abandonment Schedule Uncertain



Fire Island to Moriches Inlet HSPPP Stabilization #3A



Scope of Work	Hurricane Shore Protection Project
Quantity:	1,200,000 CY
Material Type:	Sand
Placement Areas:	Fire Island Communities
Borrow Area:	1 Offshore Site
Type of Equipment:	Hopper
Environmental Windows:	None
Sch. Advertisement Date:	December 2015
Sch. Bid Opening Date:	February 2016
Sch. Start Date: (NTP)	March 2016
Issues:	Real Estate Acquisition Challenges



Fire Island to Moriches Inlet HSP Stabilization #3B



Scope of Work	Hurricane Shore Protection Project
Quantity:	2,500,000 CY
Material Type:	Sand
Placement Areas:	Fire Island Communities
Borrow Area:	1 Offshore Site
Type of Equipment:	Hopper
Environmental Windows:	None
Sch. Advertisement Date:	June 2016
Sch. Bid Opening Date:	August 2016
Sch. Start Date: (NTP)	September 2016
Issues:	Real Estate Acquisition Challenges



Any Questions?

Gerlyn T. Perlas

Chief, Navigation Branch

US Army Corps of Engineers, New York

26 Federal Plaza

New York, NY 10278

(917) 790-8414

gerlyn.t.perlas@usace.army.mil

