LEGEND	BLUE PROJECT COMPLETE	GREEN FUNDS/ MIPR IN HOUSE	YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)	AVAILABLE / OPEN DATES

Merritt	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Carolina Beach											Lockwoods Folly											New River								
Nov	New River				Bogue												Rollinson									Oregon Inlet					X
Dec	Rollinson Channel												REPAIR STATUS																		
Jan	Repair Status																Big Foot Slough														
Feb	Lockwoods Folly														Carolina Beach														X	X	X
Mar	New River								Bogue									Rollinson									O Inlet				
April					Ocracoke												Bogue										N River				X
May	N River				Carolina Beach											Lockwoods Folly															
June	Rollinson Channel						Rollinson																								X
July																															
Aug																															
Sept																															X

This schedule is based on availabilty and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY15 Schedule)