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FY11 O&M and     FY11 O&M and     
New Work Dredging ProgramNew Work Dredging Program

FY11 O&M and     FY11 O&M and     
New Work Dredging ProgramNew Work Dredging Program

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Long Island 

Intracoastal, NY Pipeline 70k CY Upland 15‐Oct‐09 11‐Mar‐10 1‐Apr‐10 Y 15 Jan ‐ 30 Sep
NY&NJ Channels 

(FY10) Mechanical 85k CY

Upland/      

Processing 24‐Mar‐10 23‐Apr‐10 21‐Jul‐10 N 1 Feb ‐ 31 Jul
Hudson River, NYC to 

Waterford Mechanical 60k CY Upland 14‐May‐10 17‐Jun‐10 31‐Aug‐10 N 1 Mar ‐ 15 Jul

Maintenance Dredging

2010

Project* Dredge Type Quantity

Placement 

Site Advertise

Bid 

Opening Award

SB Set‐

Aside (Y/N)

Env No‐Work 

Windows

2011

East River, NY Mechanical 300k CY HARS 15‐Oct‐10 15‐Nov‐10 5‐Dec‐10 N 1 Mar ‐ 30 Sep
Buttermilk Channel, 

NY Mechanical 75k CY

Upland/    

Processing 12‐Feb‐11 15‐Mar‐11 1‐Jun‐11 N 15 Nov ‐ 31 May
NY&NJ Channels 

(FY11) Mechanical 60k CY

Upland/      

Processing 15‐Mar‐11 15‐Apr‐11 30‐Jun‐11 N 1 Feb ‐ 31 Jul

Newark Bay, S‐NB‐1 Mechanical 2,696k CY

Upland, 

HARS and 

Reef 31‐Aug‐06 19‐Jan‐07 21‐Jun‐07 N 1 Feb ‐ 31 May

Kill Van Kull, S‐KVK‐1 Mechanical 2,335k CY

HARS and 

Reef 4‐Mar‐08 29‐Apr‐08 27‐Jun‐08 N NA

Anchorage Channel 

& Ambrose Channel 

(S‐AN‐1b/S‐AM‐2b) Hopper 1,442k CY

Upland 

and HARS 18‐Aug‐09 22‐Sep‐09 30‐Sep‐09 N NA

Upland 

Harbor Deepening

BUILDING STRONG®

Hopper Pipeline

Mechanical

Legend
*SUBJECT TO AVAILABILITY OF FUNDS

Anchorage, S‐AN‐2 Mechanical 1,322k CY and HARS 10‐Dec‐09 22‐Jan‐10 31‐Mar‐10 N 1 Feb ‐ 31 May

Newark Bay & Arthur 

Kill (S‐NB‐2/S‐AK‐1) Mechanical 2,838k CY

Upland, 

HARS and 

Reef 1‐May‐08 29‐Jul‐10 30‐Sep‐10 N 1 Feb ‐ 31 May

Port Jersey, PJ‐4 Mechanical 110k CY

Upland 

and HARS 1‐Sep‐10 1‐Nov‐10 1‐Dec‐10 N NA

Ambrose, S‐AM‐3 Hopper 4,500k CY

Upland 

and HARS 1‐Mar‐11 1‐May‐11 1‐Jul‐11 N NA

FY12FY12--FY15 O&M and     FY15 O&M and     
New Work Dredging ProgramNew Work Dredging Program

FY12FY12--FY15 O&M and     FY15 O&M and     
New Work Dredging ProgramNew Work Dredging Program

1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

NY Harbor

Mechanical/ 

Hopper 100k CY HARS N 1 Jan ‐ 31 May

NY&NJ Channels Mechanical 60k‐200k CY

Upland/       

Processing or HARS N 1 Feb ‐ 31 Jul

Hudson River, NYC to 

Waterford Hopper 100‐150k CY Upland N 1 Mar ‐ 15 Aug

Pipeline/

FY15

Maintenance Dredging

SB Set‐

Aside (Y/N)

Env No‐Work 

Windows

FY12 FY13 FY14

Project* Dredge Type Quantity Placement Site

Jamaica Bay, NY

Pipeline/  

Hopper 260k CY Upland N 1 Apr ‐ 15 Sep

East Rockaway, NY

Pipeline/ 

Hopper 150‐260k CY Upland N 1 Apr ‐ 30 Sep

Saugerties Harbor, 

NY Mechanical 33k CY Upland Potential 16 Oct ‐ 1 Aug

Moriches Inlet, NY Pipeline 350k CY Upland N 15 Jan ‐ 30 Sep

Shinnecock Inlet, NY Pipeline 350k CY Upland N 15 Jan ‐ 30 Sep

East River, NY Mechanical 300k CY HARS N 1 Mar ‐ 30 Sep

Anchorage, S‐AN‐2 Mechanical 1,322k CY Upland and HARS N 1 Feb ‐ 31 May

Newark Bay & Arthur 

Kill (S‐NB‐2/S‐AK‐1) Mechanical 2,838k CY

Upland, HARS and 

Reef N 1 Feb ‐ 31 May

Harbor Deepening

BUILDING STRONG®

*SUBJECT TO AVAILABILITY OF FUNDS

Hopper Pipeline

Mechanical

Legend

Ambrose, S‐AM‐3 Hopper 4,500k CY Upland and HARS N NA

Arthur Kill, S‐AK‐2 Mechanical 760k CY

Upland, HARS and 

Reef N 1 Feb ‐ 31 May

Arthur Kill, S‐AK‐3 Mechanical 1,837k CY

Upland, HARS and 

Reef N 1 Feb ‐ 31 May
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QUANTITY TO BE DREDGED: 300,000 CY 
(Award: December 2010)

CONTRACT DEPTH: 35 ft (+ 2 ft overdepth)

East River, New YorkEast River, New YorkEast River, New YorkEast River, New York

Dredge Areas 

TYPE OF DREDGED MATERIAL:  Silt, Sand

LAST DREDGED: 2007

EQUIPMENT: Mechanical Dredge

PLACEMENT SITE: HARS

ISSUES: No-Dredge Window:  

BUILDING STRONG®

g
1 Mar – 1 Sep within 
1,000 ft of rookeries; 
1 Jul – 31 Sep 

QUANTITY TO BE DREDGED: 75,000 CY
(Award: May 2011)

CONTRACT DEPTH: 35 ft & 40 ft (+ 2 ft 

Buttermilk Channel, Buttermilk Channel, 
New YorkNew York

Buttermilk Channel, Buttermilk Channel, 
New YorkNew York

overdepth)

TYPE OF DREDGED MATERIAL: Silt, Clay

LAST DREDGED:  2005

EQUIPMENT: Mechanical

PLACEMENT SITES: Upland/Processing 
Placement 

BUILDING STRONG®

Dredge Areas ISSUES:  No-Dredge Window:     15 November – 31 
May
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QUANTITY TO BE DREDGED: 60,000 CY
(Award:  June 2011)

CONTRACT DEPTH: 35 ft (+ 2 ft overdepth)

NY & NJ Channels NY & NJ Channels ––
Arthur KillArthur Kill

NY & NJ Channels NY & NJ Channels ––
Arthur KillArthur Kill

Dredge Areas -
Arthur Kill 
Reach

Dredge Areas -
Arthur Kill 
Reach

TYPE OF DREDGED MATERIAL: Sand, Silt, & Clay

LAST DREDGED:  2010   

EQUIPMENT: Mechanical Dredge

PLACEMENT SITES: Upland/Processing 
Placement 

ISSUES:  No-Dredge Window:     
1 February - 31 May; Additional 
location specific windows:1

BUILDING STRONG®

location-specific windows:1 
April - 31 July around 
Pralls and Meadow Islands 
and within a quarter mile of the Outerbridge

Crossing from1 March – 31 
July 

CONTRACT STATUS AWARD CUBIC YARD
Area 1 Complete - -
Area 2 Complete - -
Area 3 Complete - -

Area 4 New Nov 2010 110 000

Port Jersey Channel, Port Jersey Channel, 
New JerseyNew Jersey

Port Jersey Channel, Port Jersey Channel, 
New JerseyNew Jersey

DESCRIPTION: Channel deepening from 35 ft to 50 ft

DREDGED MATERIAL:       Silt, Sand, Rock, Clay, Till

EQUIPMENT:                       Mechanical Dredge

PLACEMENT SITE:             Upland (TBD), HARS, HES, and

Fish Reef

ISSUES:                               No-Dredge Window in outer

channel: Feb 1st – May 31st ;       

Area 4 New Nov 2010 110,000

BUILDING STRONG®

Cost -shared with the State of NJ
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CONTRACT STATUS AWARD(ED) CUBIC YARD

Kill Van Kull Contract 2 Complete - -
Ambrose Contract 2a Complete - -
Port Elizabeth Channel Complete - -

Newark Bay Contract 1 On-Going June 2007 2.7 Million 
Kill Van Kull Contract 1 On-Going June 2008 2.3 Million 
Anchorage Contract 1b On Going Sep 2009 1 4 Million

New York & New Jersey New York & New Jersey 
Harbor, NY & NJ Harbor, NY & NJ 

New York & New Jersey New York & New Jersey 
Harbor, NY & NJ Harbor, NY & NJ 

Arthur Kill
Contract 1

Newark Bay
Channel

Contract 2 

Arthur Kill
Contract 1

Newark Bay
Channel

Contract 2 

DESCRIPTION:                   Channel deepening from 40-45 ft to 50 ft

DREDGED MATERIAL:       Sand, Silt, Clay, Glacial Till, and Rock

Anchorage, Contract 1b On-Going Sep 2009 1.4 Million
Ambrose, Contract 2b On-Going Sep 2009 1.4 Million
Anchorage, Contract 2 On-Going Mar 2010 1.3 Million

Newark Bay, Contract 2 New Sep 2010 2.8 Million
Arthur Kill, Contract 1 New Sep 2010 2.8 Million
Arthur Kill, Contract 2 New Oct 2011 760,000
Ambrose, Contract 3 New Jul 2011 4.5 Million 
Arthur Kill, Contract 3 New Sep 2012 1.8 Million

BUILDING STRONG®

EQUIPMENT:             Mechanical & Hopper Dredges

PLACEMENT SITE:             HARS, Upland, Reef Site

OTHER:                                Blasting Required. Beneficial use of dredged
material opportunities/partnering

PARTNER:                           Cost-shared with the Port Authority NY & NJ


