
1

PROPRO--ACTIVE PROJECT ACTIVE PROJECT 
MANAGEMENTMANAGEMENT
Paula Rankin Wise
Operations Manager, Navigation Branch

Galveston District

paula.r.wise@usace.army.mil 

USACE / DCA National Dredging Meeting

Washington D C

US Army Corps of Engineers

BUILDING STRONG®

Washington, D.C.

May 24-26, 2011

Focus of PresentationFocus of Presentation

 Project management forProject management for  
navigation projects

 Successes

BUILDING STRONG®

 Lessons learned
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Navigation Navigation 
Project ManagementProject Management

BUILDING STRONG®

Project Management Project Management 
Business Process (PMBP)Business Process (PMBP)

 People

 Process

BUILDING STRONG®

 Communication
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Project Delivery TeamProject Delivery Team

BUILDING STRONG®

People People -- InvolvementInvolvement

 PDT members

 Sponsor

 Industry

 Contractors

 Resource agencies

BUILDING STRONG®

 Resource agencies

 Other USACE 
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People People -- SuccessesSuccesses

 Relationships with sponsors Relationships with sponsors

 Situational leadership

Iss e resol tion

BUILDING STRONG®

 Issue resolution

Process Process -- UnderstandingUnderstanding

 Project funding

 Sponsor needs / cost share

 Project scope

 Contracting method

 Schedule

BUILDING STRONG®

 Dredged Material Management Plans
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Process Process -- SuccessesSuccesses

 Kickoff checklist 

 Scoping jobs

 Surveys before advertise

BUILDING STRONG®

Surveys before advertise

 After-action-reviews

Communication Communication -- InternalInternal

 Monthly PDT meetings  y g

 Taskers / follow-up

 Funding / schedules

 Anticipation of issues 

Gi dit

BUILDING STRONG®

 Give credit
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Communication Communication -- ExternalExternal

 Coordination with sponsorsCoordination with sponsors

 Input from contractors

 Congressional interests

BUILDING STRONG®

 Congressional interests

Communication Communication -- SuccessesSuccesses

 Pre-Solicitation / Pre-BidPre Solicitation / Pre Bid 
conferences

 Annual dredging conference

BUILDING STRONG®

 Share info / lessons learned
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Lessons Learned  Lessons Learned  

 Sponsor and contractor                       
involvement is criticalinvolvement is critical

 Processes must be understood by PDT

 Share lessons learned 

BUILDING STRONG®

 Project success is a team sport

 Communication is the key to success

Questions??Questions??

BUILDING STRONG®


