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After Action Review 
 Lessons Learned / Action Items

• Gate design modification issues:  Many design modifications were

 

discussed –

 
Engineering Construction (EC) will provide draft of changes and follow up 

 
meeting

• Pre‐inspection to identify interferences w/ existing lock walls, plumbing, handrail, 

 
dredging needs in auxiliary, etc.

• Purchase ROV Camera (budget dependent)
• Purchase Sawzall, chipping hammer, radios for dive team
• Combined pre/post meeting each day including “all hands”

 

(lock, dive team, EC, 

 
Structures)

• Grease / wrap anchor bar threads (EC is looking at alternatives)
• Modify existing contract to revise barge loading configuration (2 gates per barge)
• Look at value of lock dewatering at LD 20 and LD 22
• Consider alternative location to accept gates, maybe place on spare gate barge
• Safety – No divers near unsecured gate



After Action Review
 Continuation of Good Practices

• Have EC onsite and related experts during difficult installations
• Good access to drawings/plans/photos both onsite and at 

 District Office 
• Good Communication and meetings: Good upfront coordination 

 meetings during design, fabrication, and installation phases 
 between EC and Project Office

• Successful salvaging of old critical parts from miter gates such
 

as 
 “step‐ups”

 
for use in future repair efforts.
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