

## **West Coast Regional Hopper Contract**

### **3 District Cooperative**

- Portland (3 Locations) – July/Nov
- San Francisco (2 Locations) – May/June
- Seattle Districts (1 Location) – April

**Replace ESSAYONS during repowering  
FY 08 Construction – April thru November  
NWP Prepared and Administering Contract  
\$14.1 M Base (\$18.7 M w/ Opt)  
Construction**

## **West Coast Regional Hopper Contract**

**External Review of P&S – 21 December 2007  
Advertise - 28 January 2008  
Amendmt w/Air Qual Clarification 27 Feb 2008  
Bid Opening - 6 March 2008  
Award – 17 March 2008  
NTP – 25 March 2008  
Partnering Meeting - 18 March 2008  
Start of Dredging – 13 April 2008  
Partnering Meeting – 24 April 2008**

## **West Coast Regional Hopper Contract**

### **3 Bidders – GLDD, Manson, Weeks**

Successful Bidder GLDD w/ Terrapin Is.

**Bid Range \$18.7M to \$37.3**

**Gray's Harbor Complete – 25 April**

**Currently Working at Humboldt**

## **West Coast Regional Hopper Contract**

### **Estimated Schedule as of 5/2/2008**

<u>Location</u>	<u>Start Date</u>	<u>Finish Date</u>
Grays Harbor	4/13/2008	4/25/2008
Humboldt	4/27/2008	5/20/2008
San Fran MSC	5/21/2008	6/6/2008
Richmond	6/7/2008	6/21/2008
Coos Bay	6/22/2008	7/8/2008
MCR - NJ Berm	7/9/2008	7/16/2008
MCR	7/17/2008	8/30/2008
C&LW	8/31/2008	9/29/2008