

<b>Currituck</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Oct	Ponce De Leon / Jacksonville District 21Sep - 11 Dec 13 (82)																															
Nov	Ponce De Leon / Jacksonville District 21Sep - 11Dec 13 (82)																												HOLIDAY		X	
Dec	Ponce De Leon/Jacksonville District 22 Sep - 11 Dec (76) 24hr dys										Transit			Shalotte (2)		Oregon Inlet Bar 18-02 Jan (6 days)					HOLIDAY		Oregon Inlet									
Jan	Oregon Inlet		Lynnhaven, VA 3-9 Jan (8 days)					Hatteras 10-14 Jan (5 days)				Oregon Inlet 15-19 Jan (5)				Engineer Repair Yard 20 Jan - 6 Mar																
Feb	Engineer Repair Yard 20 Jan - 6 Mar																												X	X	X	
Mar	Engineer Repair Yard					Bulkhead Chnl 6-10 Mar (5 days)				Kennebunk, ME 11-24 Mar (14 days)											Stage Hbr, MA 25-31 Mar (7 dys)											
April	Stage Hbr						Kennebunk ME 3 days			Manasquan NJ 4 days			Rollinson Channel 17-24 April							R	Rudee 26-30				X							
May	Repairs		Oregon Inlet											Green Harbor MA 18-31 May																		
June	Block Island 1-8 June						Hyannis MA 9-23 June														Shark River 24 June - 05 July (13 days)					X						
July	Shark River				Manasquan Inlet				Barnegat Inlet 10 -25 Jul (16 days)													Lynnhaven 26 Jul-2 Aug (8 days)										
Aug	Lynnhav (8)		Shrewsbury, NJ 3 Aug - 08 Sept 37 days																													
Sept	Shrewsbury, NJ																														X	
<b>LEGEND</b>	BLUE PROJECT COMPLETE					GREEN FUNDS/ MIPR IN HOUSE					YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)										AVAILABLE / OPEN DATES											
<b>Murden</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Oct	Rollinson Channel 1-7 (7 days)							Assateague 8 Oct -4 Nov (33 days)																								
Nov	Assate'gue 8 Oct - 4 Nov				Chincoteague Inlet 5 -11 Nov (7 days)							Hyannis, MA 12 Nov - 26 Dec 13 (34 days)																HOLIDAY		Hya	X	
Dec	Hyannis, MA 12 Nov - 18 Dec (34 days)												Chincoteague 19 Dec- 29 Jan (40)					HOLIDAY		Chincoteague (40 days)												
Jan	Chincoteague Inlet 19 Dec 13 -30 Jan 14 (40 days)																															Assa
Feb	Assateague Island 31 Jan-19 Feb (20 days)														Chincoteague Harbor 20 Feb - 3 Mar (12 days)										X	X	X					
Mar	Chincoteague (12)			Barnegat 4 Mar - 03 Apr (28 days)																												
Apr				Cold Spring 4-6 Apr			Assateague 7-13 Apr 14( 7 days)							Rudee Inlet				Assateague Inlet 20-28Apr (9days)							X							
May	Assateague						Eagle Island Repairs							Carolina Beach				PONCE INLET (SAJ) 46 days 11 days														
Jun	SAJ 30																															X
Jul	SAJ 5			Ft Pierce Inlet SAJ							Oregon Inlet 13-22 Jul							Onancock (NAO) 14 days														
Aug	Onancock																								Chincoteague 22-31 Aug 14 (9 days)							
Sep	Rudee Inlet 1-8 Sep (8 days)																								Rollinson Chnl 25 Sep - (16 days)					X		

This schedule is based on availability and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY14 Schedule)