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BUILDING STRONG®

PROJECT:  AIWW – FY 09 Inlet Crossing     
TYPE WORK: Maintenance
DEPTH: 12-ft + 2 
WIDTH: 90 ft
LENGTH: Varies
QUANTITY OF REMAINING WORK: 

Snows Cut:                  140,000 cy
Southport Boat Basin:  50,000 cy
Bogue Xing:                  59,000 cy
Emerald Isle USCG:     18,000cy

TYPE OF MATERIAL: Varies
PLACEMENT AREA: Varies
DISTANCE TO PLACEMENT AREA: Varies
TYPE OF EQUIPMENT: Small Pipeline
SMALL BUSINESS SET ASIDE: Yes
LAST DREDGED:  April 2008
ENVIRONMENTAL WINDOW: 

Nov 16 – Mar 31
REASON FOR WINDOW:  Bird Nesting
START DATE:  Re-start October 2009
CONTRACT COMPLETION DATE: 

March 31, 2010
FY 09 FUNDING: Yes
CONTRACTOR: Southwind

BUILDING STRONG®

PROJECT:  Morehead City Harbor –
Inner Harbor Maintenance Dredging

TYPE WORK: Maintenance
DEPTH: 35-ft & 45-ft + 2
WIDTH: Varies
LENGTH: ~2 miles
QUANTITY: 782,000 cubic yards
TYPE OF MATERIAL: Silt
PLACEMENT AREA: Offshore Disposal
DISTANCE TO PLACEMENT AREA:   

12 miles
TYPE OF EQUIPMENT:Mechanical & Scow
SMALL BUSINESS SET ASIDE: No
LAST DREDGED:  Mar 2008
ENVIRONMENTAL WINDOW: 

None
START DATE: June 2009
CONTRACT COMPLETION DATE:

Oct 2009
FY 09 FUNDING: Regular & Supplemental 
CONTRACTOR: WEEKS MARINE
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BUILDING STRONG®

PROJECT:  Manteo (Shallowbag) Bay –
Ocean Bar & Spit
TYPE WORK: Maintenance
DEPTH: 15-ft +2
WIDTH: 400-ft - 800-ft
LENGTH: ~2 miles
QUANTITY: 1,200,000 cubic yards
TYPE OF MATERIAL: Sand
PLACEMENT AREA: Pea Island
DISTANCE TO PLACEMENT AREA:   

1 – 5 miles
TYPE OF EQUIPMENT:                          

Ocean Cert. Pipeline
SMALL BUSINESS SET ASIDE: No
LAST DREDGED:  Dec 2009
ENVIRONMENTAL WINDOW: 

Aug 1 – Apr 30
REASON FOR WINDOW: Sea Turtle   

Nesting
START DATE: Aug 2009
CONTRACT COMPLETION DATE:

Oct 2009
FY 09 FUNDING: Yes, ARRA
CONTRACTOR: GLDD

BUILDING STRONG®

PROJECT:  AIWW – FY 10 Inlet Crossings   
TYPE WORK: Maintenance
DEPTH: 12-ft + 2 
WIDTH: 90 ft
LENGTH: Varies
QUANTITY: 594,000 cubic yards
TYPE OF MATERIAL: Sand
PLACEMENT AREA: Adjacent Shoreline
DISTANCE TO PLACEMENT AREA: Varies
TYPE OF EQUIPMENT: Small Pipeline
SMALL BUSINESS SET ASIDE: Yes
LAST DREDGED:  March 2009
ENVIRONMENTAL WINDOW: 

Nov 16 – Mar 31
REASON FOR WINDOW:  Bird Nesting
START DATE:  January 2010
CONTRACT COMPLETION DATE: 

March 31, 2010
FY 09 FUNDING: Yes
CONTRACTOR: Southwind
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BUILDING STRONG®

PROJECT:  Wilmington Harbor –
Anchorage Basin

TYPE WORK: Maintenance
DEPTH: 38-ft & 42-ft + 2 
WIDTH: 500 ft – 1200 ft
LENGTH: Varies
QUANTITY: 1,500,000 cy
TYPE OF MATERIAL: Silt
PLACEMENT AREA: Eagle Island (Cell 1)
DISTANCE TO PLACEMENT AREA:      

Varies
TYPE OF EQUIPMENT: Pipeline
SMALL BUSINESS SET ASIDE: Yes
LAST DREDGED:  Jan 2009
ENVIRONMENTAL WINDOW: 
Aug 1 – Jan 31
START DATE:  Oct 2009
CONTRACT COMPLETION DATE:
Jan 31, 2010
FY 09-10 FUNDING: Yes
CONTRACTOR: Southern Dredging

BUILDING STRONG®

PROJECT:  Wilmington Harbor –
Outer Ocean Bar 
TYPE WORK: Maintenance
DEPTH: 44-ft and 46-ft + 2-ft 
WIDTH: 500 ft – 900 ft
LENGTH: Varies
QUANTITY: 1,150,000 cy
TYPE OF MATERIAL: Silt
PLACEMENT AREA: Offshore Disposal
DISTANCE TO PLACEMENT AREA:      

3 – 15 miles
TYPE OF EQUIPMENT: Hopper
SMALL BUSINESS SET ASIDE: No
LAST DREDGED:  Feb 2009
ENVIRONMENTAL WINDOW: 

Dec. 1 – Mar 31
REASON FOR WINDOW:  Sea Turtle 
Migration
START DATE:  Dec 15, 2009
CONTRACT COMPLETION DATE: 

March 31, 2009
FY 10 FUNDING: Yes

WILMINGTON HARBOR 
Outer Ocean Bar FY 10
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BUILDING STRONG®

PROJECT:  Morehead City - Ocean Bar 
with Beach Disposal
TYPE WORK: Maintenance
DEPTH: 45-ft & 47-ft + 2
WIDTH: 400 - 650 ft
LENGTH: ~3.5 miles
QUANTITY: 1,100,000 cubic yards and up
TYPE OF MATERIAL: Sand
PLACEMENT AREA: Ft. Macon & Atlantic 
Beach
DISTANCE TO PLACEMENT AREA:   

2 – 5 miles
TYPE OF EQUIPMENT: Ocean Cert. 
Pipeline
SMALL BUSINESS SET ASIDE: No
LAST DREDGED:  March 2009
ENVIRONMENTAL WINDOW: 

Nov 16 – Apr 30
REASON FOR WINDOW:                        
Sea Turtle Nesting
START DATE: Dec 2009
CONTRACT COMPLETION DATE:

Apr 2010
FY 10 FUNDING: Yes

BUILDING STRONG®

PROJECT:  MOTSU
TYPE WORK: Maintenance
DEPTH: 38’+2 & 34’+2
WIDTH: Varies
LENGTH: Varies
QUANTITY: 1,000,000 cy
TYPE OF MATERIAL: Silt
PLACEMENT AREA:  Offshore Disposal
DISTANCE TO PLACEMENT AREA: 

Approximately 16 miles
TYPE OF EQUIPMENT:Mechanical & Scow
SMALL BUSINESS SET ASIDE: No 
LAST DREDGED: Jan 2009
ENVIRONMENTAL WINDOW: None
START DATE: March 2010
CONTRACT COMPLETION DATE: 

May 2010
FY 10 FUNDING:  Yes, Mil Con
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BUILDING STRONG®

PROJECT:  Wilmington Harbor –
FY 10/11 Anchorage Basin

TYPE WORK: Maintenance
DEPTH: 38-ft & 42-ft + 2 
WIDTH: 650 ft – 12000 ft
LENGTH: Varies
QUANTITY: 1,500,000 cy
TYPE OF MATERIAL: Silt
PLACEMENT AREA: Eagle Island
DISTANCE TO PLACEMENT AREA:      

Varies
TYPE OF EQUIPMENT: Pipeline
SMALL BUSINESS SET ASIDE: Yes
LAST DREDGED:  Jan 2010
ENVIRONMENTAL WINDOW: 
Aug 1 – Jan 31
START DATE:  Aug 2010
CONTRACT COMPLETION DATE:
Jan 31, 2011
FY 10/11 FUNDING: Unknown

BUILDING STRONG®

PROJECT:  Manteo (Shallowbag) Bay –
Interior Channels

TYPE WORK: Maintenance
DEPTH: 12-ft + 2-ft
WIDTH: 100-ft 
LENGTH: ~3 miles
QUANTITY: 250,000 cubic yards
TYPE OF MATERIAL: Silt & Sand
PLACEMENT AREA:CDF & Bird Islands
DISTANCE TO PLACEMENT AREA:   

1 – 2 miles
TYPE OF EQUIPMENT: Small Pipeline
SMALL BUSINESS SET ASIDE: Yes
LAST DREDGED:  Jan 2010
ENVIRONMENTAL WINDOW: 
Sep 1 – Mar 31
REASON FOR WINDOW: Bird Nesting
START DATE: Sep 2010
CONTRACT COMPLETION DATE:

Mar 2011
FY 10 FUNDING: Yes
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BUILDING STRONG®

PROJECT:  AIWW –
FY 10/11Thru Channels

TYPE WORK: Maintenance
DEPTH: 12-ft + 2
WIDTH: 90- ft
LENGTH: ~up to 3 miles
QUANTITY: ~350,000 cubic yards
TYPE OF MATERIAL: Varies
PLACEMENT AREA: Confined Disposal
DISTANCE TO PLACEMENT AREA:   

0.5 – 5 miles
TYPE OF EQUIPMENT: Small Pipeline
SMALL BUSINESS SET ASIDE: Yes
LAST DREDGED:  Apr 2008
ENVIRONMENTAL WINDOW: 

Varies
REASON FOR WINDOW: Fish Mating
START DATE: Sep 2010
CONTRACT COMPLETION DATE:

Apr 30, 2010
FY 10 FUNDING: Yes

BUILDING STRONG®

PROJECT:  AIWW –
FY 10/11Thru Channels

TYPE WORK: Maintenance
DEPTH: 12-ft + 2
WIDTH: 90- ft
LENGTH: ~up to 3 miles
QUANTITY: ~350,000 cubic yards
TYPE OF MATERIAL: Varies
PLACEMENT AREA: Confined Disposal
DISTANCE TO PLACEMENT AREA:   

0.5 – 5 miles
TYPE OF EQUIPMENT: Small Pipeline
SMALL BUSINESS SET ASIDE: Yes
LAST DREDGED:  Apr 2008
ENVIRONMENTAL WINDOW: 

Varies
REASON FOR WINDOW: Fish Mating
START DATE: Sep 2010
CONTRACT COMPLETION DATE:

Apr 30, 2010
FY 10 FUNDING: Yes
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BUILDING STRONG®

Wilmington DistrictWilmington District
Points of ContactPoints of Contact

Roger Bullock
Navigation Branch Chief

(910) 251-4822
roger.d.bullock@usace.army.mil

Danny Kissam
Navigation Contract Questions

(910) 251-4424
danny.r.kissam@usace.army.mil

Jim Mullins
Construction Contracts

(910) 251-4816
james.m.mullins@usace.army.mil


