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US"Army Corps of Engineers

(Usanny) New England District

Schedule For FY-11 O&M Dredging Work for New England District
North Atlantic Division
[ Stimulus Money Involved
[ Emergency Supplemental
NAE O&M and New Work Dredging Program
W Hopper — Pipeline
—Bucket [EE Existing Contract Fy 11 Updated October 2010
Project Contractor & Dredge SEP | OCT | NovV | DEC | JAN FEB MAR | APR | MAY | JUN JUL | AUG | SEP | OCT
1 |Bass Harbor, ME Prock Marine Co
Bucket
71 KCY [ AWARD 3/26/2010]
2 |Boston Harbor Rock Removal, MA | TBD
Bucket |——
3 KCY IFB TBD
3 |Bucks Harbor [TBD
73 KCY OPEN 10/5/2010)
4 |Cocheco River, NH Green Seal Environmental
Bucket
[60 KCY [ AWARD 9/17/2010]
5 |Hampton Harbor, NH [TBD
Pipeline ||
75 KCY. IFB. 7/19/2011f
6 |Newbuyport Harbor, MA Great Lakes D&D
Hopper/Pipeline e
160 KCY [AWARD 7/19/2010]
I Pawixet Cove, RI TED
Bucke| | |
[ 15KCY OPEN 11/2/2010]
8 |Aunt Lydia's Cove, MA
Government [ |
30 KCY. INA
9 |Great Salt Pond, RI
Government
30 KCY. INA
10 [Oak Bluffs Harbor
Government i
5 Kev
11 [Scarborgh River, ME
Government F
30 KCY. INA
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Proposed Depth: 48’ Channel
Quantity: 13,000,000 cy
12,000,000 Gravel/sSilt/Clay
1,000 cy Rock

Equipment Type: Mechanical
Disposal Site: Open Water

Haul Distance: 20 miles
Estimated Dredging - FY 14/15/16

(usaNY)

BOSTON HARBOR, MASS.

Existing Federal Project

_._USJ"Ai'my Corps of Engineers

New England District

(Deep Dralt Channels Only)
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l H Existing 35-Foot Channel

Proposed 40-Foot Channel

Bl

Pipeline

Searspon
Station

General Investigation

Feasibility Study 4a

Sponsor: Maine DOT ol R

Deepen Channel to at Least 40 Feet for & 1 e

Access to New State Pier s ¥ il s ® M

950,000 cy sand/gravel . gfﬁgg 4 i =

Estimated dredging - FY 12/13 - I - - -
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Project Depth: 35" MLLW
Last Dredged: 1999
Quantity: 600,000 cy ¢ |
Material Type: Silt/Clay || s e
Equipment Type: Mechanical 5 ’ :
Disposal Site: Open Water
Estimated dredging - FY 11/12
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