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NJPA
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FY 2012
Shore Protection Projects 

ProjectProject DescriptionDescription Status Status 

Ocean City,  NJ Renourishment Construction        

Phase 

 Lower Cape May Meadows, NJ   Renourishment Construction        
Phase

BUILDING STRONG®

Phase  

Delaware Delaware River River 
Main Channel DeepeningMain Channel Deepening

Reach AReach A

US Army CorpsUS Army Corps
of Engineersof Engineers
Philadelphia DistrictPhiladelphia District

Cubic Yards: 1,200,000
Type of Material : Sand 
Type of Equipment : Pipeline
Type of Disposal : Confined Upland Disposal-National Park
Advertise: 29 May 2012
Bid Opening Date : 28 June 2012
Dredging Timeframe: September to December

BUILDING STRONG®

Dredging Timeframe: September to December
Env. Window: No Dredging 15 March to 31 July

Remarks:  5-year Construction Period 
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Delaware River, Delaware River, PhilaPhila. to Sea. to Sea
Maintenance Dredging Maintenance Dredging -- HydraulicHydraulic

US Army CorpsUS Army Corps
of Engineersof Engineers
Philadelphia DistrictPhiladelphia District

Cubic Yards: 1,700,000
Type of Material : Maintenance – Silt/Sand 
Type of Equipment : Pipeline
Type of Disposal : Confined Upland Disposal
Advertise Date: 26 June 2012 
Bid Opening Date : 26 July 2012  
Frequency : Annual

BUILDING STRONG®

Conditions:  Issue work assignments for different ranges. First work assignment 
is normally issued by September.

Wilmington Harbor, DEWilmington Harbor, DE
MaintenanceMaintenance

US Army CorpsUS Army Corps
of Engineersof Engineers
Philadelphia DistrictPhiladelphia District

Cubic Yards : 500 000Cubic Yards : 500,000

Type of Material : Silt

Type of Equipment : Pipeline

Type of Disposal : Confined Upland Disposal

Frequency : Annual

Advertise: April 2013

Remarks : No dredging allowed between 1 April and 15 June

BUILDING STRONG®

Remarks : No dredging allowed between 1 April and 15 June
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DE River, Phila to TrentonDE River, Phila to Trenton
40 ft Channel 40 ft Channel 

US Army CorpsUS Army Corps
of Engineersof Engineers
Philadelphia DistrictPhiladelphia District

Cubic Yards : 700 000Cubic Yards : 700,000

Type of Material : Silt

Type of Equipment : Pipeline

Type of Disposal : Confined Upland Disposal

Advertise: Aug 2015

Award: Sept 2015

Timeframe for Work: Two Weeks

BUILDING STRONG®

Remarks : Two Year Cycle/Frequency/Pending Funds

Chesapeake & 
Delaware Canal

BUILDING STRONG®
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IWW, Delaware River IWW, Delaware River ––
Chesapeake BayChesapeake Bay

Lower Approach MaintenanceLower Approach Maintenance
US Army CorpsUS Army Corps
of Engineersof Engineers
Philadelphia DistrictPhiladelphia District

Cubic Yards : 750 000Cubic Yards : 750,000 

Type of Material : Silts

Type of Equipment : Mechanical

Type of Disposal : Upland Placement

Special Conditions : Mechanical Dredging to be pumped out upland

BUILDING STRONG®

Special Conditions : Mechanical Dredging to be pumped out upland

Contract Awarded: Sept 2012

Remarks: Anticipate to use Pearce Creek Upland Site 2015

FY13FY13--FY17 FY17 Dredging Schedule Dredging Schedule 
NAP  Major Navigation ProjectsNAP  Major Navigation Projects
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BUILDING STRONG®

Hydraulic
~175K

Upland

Hydraulic
600K

Upland

UplandHydraulic
~250K

Upland Mechanical
1.5M
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FY13FY13--FY17 Dredging FY17 Dredging Schedule Schedule 
Coastal Navigation ProjectsCoastal Navigation Projects
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BUILDING STRONG®

Questions?

BUILDING STRONG®


